
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:13 PM
Run date

Time

Reviewer: Mathur, Lalit 22-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 028 Date: 12-Apr-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 216

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.38" AM Rain to PM overcast and wind

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

- Observed verification of bolt torque with Thanh Le, and the Smith Emery representative Barry (didn't get
his last name) in crossbeam 2. The interior stiffner splice plates were all tested in addition to a few top
plate splice plates connecting crossbeam 2 to OBG lift 3W. See Thanh's diary for more details regarding
the exact location and torques for these particular bolts.
- Continued to become familiar with the boling operations inside the OBG and crossbeams.
Work description.

- Continued to review submittal 1529R00 "W2 Closure Pour Erection Plan" and inquired about the
stressing sequnece with TY-Lin. It is my understanding that the the proposed minumum stressing
sequence is acceptable and the entire "E" line can be stressed prior to the "W" line being stressed per TY-
Lin.
- Continued to review submittal 1454R01 "W2 Precast Cover Slabs" and composed a draft letter for review.
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